Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 02-23-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Feb 22, '04 Feb 29, '04 Mar 7, '04 Mar 14, '04
SIM[TIW[T[F[s[sIM|[TIW[T|F[s[sIM|[TIW[T|F[s|[sIM|[TIW[T][F]s
1 Mass Fill 3d Tue 3/2/04
2 Keyway cut in McG Hester 3d Tue 3/2/04 3/2 McG Hester
3 66 FA underground pco 8003 R&S 1d Fri 2/27/04
4 Red concrete/Backfill (ASAP) R&S 1d Fri 2/27/04 2/27 j R&S
5 Site work / Early Utilities 6d Tue 2/17/04 i
6 Install SS line @ bldg.62 (pothole) MJB 6d  Tue 2/17/04 :W Ul?rl\(,';g"}'gr‘g'e'g'igf]lfound' Info to LBL -
7 HPNG Lawrence Rd. 16d Thu 2/12/04
8 Layout - Sawcut - Pothole MJB 3d Thu 2/12/04 [T ' MJIB
9 Install 4d Tue 3/2/04 NN 32
10
11 HPCW Lawrence Rd. 16d Thu 2/12/04
12 Layout- Sawcut - Pothole 3d Thu 2/12/04 (T T
13 Install 4d Tue 3/2/04 NN 32 }_
14
15 Ground Grid 5d Fri 2/27/04
16 Install 2nd grid Contra Costa 5d Fri 2/27/04 2127 [T Contra Costa
17 n
18
19
20
21 Building HY 41 relocate (pending pco) 16d Mon 3/8/04
22 Shutdown Notice to LBL FH@62 2d Mon 3/8/04 3/8
23 Procurement (materials) 6d Wed 3/10/04 3/10 %
24 FH Shutdown **/***x LBNL Fac 1d Thu 3/18/04 3/18 %‘ILBN
25 Pothole for existing utilities 1d Thu 3/18/04 3/1&}__|
26 Excavate/ cap *** 2d Thu 3/18/04 3/18)) h
27 Relocate FH/bollards 2d Fri 3/19/04 3/1%[
28 Test and backfill *** 2d Tue 3/23/04
29 Rework road and parking lot *** McG Hester 3d Thu 3/25/04
30
31
32
33
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ID Task Name Contr. Dur Start Feb 22, '04 Feb 29, '04 Mar 7, '04 Mar 14, '04
SIM[TIW[T[F[s[sIM|[TIW[T|F[s[sIM|[TIW[T|F[s|[sIM|[TIW[T][F]s
34 Building Excavation @ Shoring 12d Tue 2/17/04
35 #1 12d Tue 2/17/04
36 bench / slope for balance of soldier beams McG Hester 7d Tue 2/17/04 McG Hester
37 Drill / install balance of soldier beams DBM 11d Wed 2/18/04 DBM
38 Tie Back Installation 22d Thu 2/19/04
39 #2 (816") 11d Thu 2/19/04
40 Excavate bench McG Hester 3d Thu 2/19/04 McG Hester
41 Install Tiebacks DBM 4d Tue 2/24/04 2/2% DBM
42 Cure Concrete / Tension tiebacks DBM 3d Fri 2/27/04 2127 [ D3M
43 Excavate to 814" McG Hester 2d Tue 3/2/04 ] 3/2 | McG Hester
44 Stud Welding DBM 1d Wed 3/3/04 3/3 DBM
45 Install 3" shotcrete mud wall DBM 2d Wed 3/3/04 3/3 i DBM
46 #3 (809") 11d Fri 3/5/04
47 Excavate bench McG Hester 2d Fri 3/5/04 35 n% McG Hester
48 Install Tiebacks DBM 5d Mon 3/8/04 3/8)) HDBM
49 Install studs - shotcrete DBM 3d Fri 3/12/04 3/11;’{: DBM
50 Cure Concrete / Tension tiebacks DBM 3d Wed 3/17/04 3/17 D
51
52
53
54
55
56
57
58
59
60
61
62
63 |end 1d? Mon 12/8/03
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